


		Name	Duration	Start	Actual Start
1		Developing a Ecommerce Website	80.125 d...	4/29/24, 8:00 AM	
2	  	Market Research	14 days	4/29/24, 8:00 AM	
3		Project Initiation	8 days	4/29/24, 8:00 AM	
4	 	Define Project Scope, Objectives	2 days	4/29/24, 8:00 AM	4/30/24, 8:00 AM
5	 	Setup PM tools and communication channels	2 days	5/1/24, 8:00 AM	5/3/24, 8:00 AM
6	 	Research	2 days	5/3/24, 8:00 AM	5/7/24, 8:00 AM
7	 	Initial Project Plan and Timeline	2 days	5/7/24, 8:00 AM	5/9/24, 8:00 AM
8	 	Requirement Gathering and Planning	6 days	5/9/24, 8:00 AM	
9	 	Conduct meetings with stakeholders	2 days	5/9/24, 8:00 AM	5/13/24, 8:00 AM
10	 	Define features, functionality and technical requirem...	2 days	5/13/24, 8:00 AM	5/15/24, 8:00 AM
11	 	Develop wireframes and user flows	2 days	5/15/24, 8:00 AM	5/17/24, 8:00 AM
12	 	Design and Development	30 days	5/15/24, 8:00 AM	
13	 	Design	16 days	5/15/24, 8:00 AM	
14	 	Create Visual Design Concepts and mockups	4 days	5/15/24, 8:00 AM	5/21/24, 8:00 AM
15	 	Iterate on design based on feedback	2 days	5/24/24, 8:00 AM	5/28/24, 8:00 AM
16	 	Submit Design for approval	0 days	6/4/24, 8:00 AM	6/4/24, 8:00 AM
17	 	Finalize designs and prepare assets for developments	0 days	6/6/24, 8:00 AM	6/6/24, 8:00 AM
18	 	Development	14 days	6/6/24, 8:00 AM	
19	 	Setup Development environment and infrastructure	3 days	6/6/24, 8:00 AM	6/10/24, 8:00 AM
20	  	Develop Front-end layout and User Interface(UI) com...	3 days	6/11/24, 8:00 AM	6/14/24, 8:00 AM
21	 	Implement Back-end functionality	0 days	6/20/24, 8:00 AM	6/20/24, 8:00 AM
22	 	Integrate Payment gateways and third party services	0 days	6/26/24, 8:00 AM	6/26/24, 8:00 AM
23		Pre-Launch	23 days	6/27/24, 8:00 AM	
24		Testing and Quality Assurance	13 days	6/27/24, 8:00 AM	
25	  	Perform functional testing of website features	1 day	6/27/24, 8:00 AM	6/28/24, 8:00 AM
26	 	Coduct usability testing and gather feedback	0 days	7/5/24, 8:00 AM	7/5/24, 8:00 AM
27		Perform compatibility testing across browsers and d...	2 days	7/12/24, 8:00 AM	7/8/24, 8:00 AM
28		Content Creation and Data Entry	10 days	7/16/24, 8:00 AM	
29		Write Product description, create Images and gather...	5 days	7/16/24, 8:00 AM	

Finish	Actual Finish	Predecessors	Resource Names	28 Apr 24							5 May 24							12 May 24													
				F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S					
8/19/24, 9:00 AM																															
5/16/24, 5:00 PM	5/16/24, 5:00 PM																														
5/8/24, 5:00 PM	5/8/24, 5:00 PM																														
4/30/24, 5:00 PM	4/30/24, 5:00 PM		Dorothy Baah Kumi;S...																												
5/2/24, 5:00 PM	5/2/24, 5:00 PM	4	Dorothy Baah Kumi;S...																												
5/6/24, 5:00 PM	5/6/24, 5:00 PM	5	Dorothy Baah Kumi;S...																												
5/8/24, 5:00 PM	5/8/24, 5:00 PM	6	Dorothy Baah Kumi;S...																												
5/16/24, 5:00 PM	5/16/24, 5:00 PM																														
5/10/24, 5:00 PM	5/10/24, 5:00 PM	7	Joseph A. Armah-Sam...																												
5/14/24, 5:00 PM	5/14/24, 5:00 PM	9	Joseph A. Armah-Sam...																												
5/16/24, 5:00 PM	5/16/24, 5:00 PM	10	Joseph A. Armah-Sam...																												
6/26/24, 8:00 AM	6/26/24, 8:00 AM																														
6/6/24, 8:00 AM	6/6/24, 8:00 AM																														
5/20/24, 5:00 PM	5/20/24, 5:00 PM	11	Joseph A. Armah-Sam...																												
5/27/24, 5:00 PM	5/27/24, 5:00 PM	14	Stennis Smith;Dennis...																												
6/4/24, 8:00 AM	6/4/24, 8:00 AM	15	Stennis Smith;Dennis...																												
6/6/24, 8:00 AM	6/6/24, 8:00 AM	16	Stennis Smith;Dennis...																												
6/26/24, 8:00 AM	6/26/24, 8:00 AM																														
6/10/24, 5:00 PM	6/10/24, 5:00 PM	17	Dorothy Baah Kumi;S...																												
6/13/24, 5:00 PM	6/13/24, 5:00 PM	19	Dorothy Baah Kumi;S...																												
6/20/24, 8:00 AM	6/20/24, 8:00 AM	20	Dorothy Baah Kumi;S...																												
6/26/24, 8:00 AM	6/26/24, 8:00 AM	21	Joseph A. Armah-Sam...																												
7/29/24, 5:00 PM																															
7/15/24, 5:00 PM																															
6/27/24, 5:00 PM	6/27/24, 5:00 PM	22	Joseph A. Armah-Sam...																												
7/5/24, 8:00 AM	7/5/24, 8:00 AM	25	Joseph A. Armah-Sam...																												
7/15/24, 5:00 PM		26	Stennis Smith;Dennis...																												
7/29/24, 5:00 PM		27																													
7/22/24, 5:00 PM		27	Stennis Smith;Dennis...																												
ECommerce Website - page2																															



The Gantt chart displays the project schedule for 'ECommerce Website' from July 21, 2024, to September 15, 2024. The chart is organized into weekly columns, with each day of the week labeled (S, M, T, W, T, F, S). The project is managed by Stennis Smith and Dennis Delali Odoom. The schedule shows a long initial phase followed by a shorter phase in late August and early September.

Week	Start Date	End Date	Days
1	21 Jul 24	27 Jul 24	S, M, T, W, T, F, S
2	28 Jul 24	3 Aug 24	S, M, T, W, T, F, S
3	4 Aug 24	10 Aug 24	S, M, T, W, T, F, S
4	11 Aug 24	17 Aug 24	S, M, T, W, T, F, S
5	18 Aug 24	24 Aug 24	S, M, T, W, T, F, S
6	25 Aug 24	31 Aug 24	S, M, T, W, T, F, S
7	1 Sep 24	7 Sep 24	S, M, T, W, T, F, S
8	8 Sep 24	14 Sep 24	S, M, T, W, T, F, S
9	15 Sep 24	21 Sep 24	S, M, T, W, T, F, S

		Name	Duration	Start	Actual Start
30		Enter product data and setup categories	5 days	7/23/24, 8:00 AM	
31		Post-Launch	14.125 d...	7/30/24, 8:00 AM	
32		Post-Launch Activites	6 days	7/30/24, 8:00 AM	
33		Monitor Website performance and user feedback	2 days	7/30/24, 8:00 AM	
34	 	Address bugs or issues that arise post-launch	2 days	8/1/24, 8:00 AM	
35		Plan for future update, enhancements and marketin...	2 days	8/5/24, 8:00 AM	
36		Development	7.375 d...	8/7/24, 3:00 PM	
37		Prepare for webiste launch	2 days	8/7/24, 3:00 PM	
38		Deploy the website to production environment	2 days	8/12/24, 3:00 PM	
39		Perform final checks and testing before launch	2 days	8/15/24, 9:00 AM	

